AUSTRALIAN AMALGAMATED TERMINALS - APPLETON DOCK PORT SCHEDULE

22/01/2026

December 2025-January 2026

R&D CLOSED

	Monday 29-Dec-25	Tuesday 30-Dec-25	Wednesday 31-Dec-25	Thursday 01-Jan-26	Friday 02-Jan-26	Saturday 03-Jan-26	Sunday 04-Jan-26	Monday 05-Jan-26	Tuesday 06-Jan-26	Wednesday 07-Jan-26	Thursday 08-Jan-26	Friday 09-Jan-26	Saturday 10-Jan-26	Sunday 11-Jan-26
Appleton Dock Berth 1 (**E**)	AAL BRISBANE 25007													
Shifts	QUBE													
Appleton Dock Berth 1 (**D**)			MANDARIN ARROW 2506											
Shifts			QUBE											
Appleton Dock Berth 2 (**C**)	MATSUMAE 10													
Shifts	QUBE													
Appleton Dock Berth 2 (**B**)														
Shifts						PORT OF MELBOURNE BERTH REMEDIATION PROJECT								

January 2026

	Monday 12-Jan-26	Tuesday 13-Jan-26	Wednesday 14-Jan-26	Thursday 15-Jan-26	Friday 16-Jan-26	Saturday 17-Jan-26	Sunday 18-Jan-26	Monday 19-Jan-26	Tuesday 20-Jan-26	Wednesday 21-Jan-26	Thursday 22-Jan-26	Friday 23-Jan-26	Saturday 24-Jan-26	Sunday 25-Jan-26
Appleton Dock Berth 1 (**E**)	PLOVER ARROW 2508				TOMINI SOLANO 001									AAL HONG KONG 26001
Shifts	QUBE				QUBE									QUBE
Appleton Dock Berth 1 (**D**)									MITO 10524					
Shifts									QUBE					
Appleton Dock Berth 2 (**C**)														
Shifts						PORT OF MELBOURNE BERTH REMEDIATION PROJECT								
Appleton Dock Berth 2 (**B**)														
Shifts						PORT OF MELBOURNE BERTH REMEDIATION PROJECT								

January-February 2026

R&D CLOSED

	Monday 26-Jan-26	Tuesday 27-Jan-26	Wednesday 28-Jan-26	Thursday 29-Jan-26	Friday 30-Jan-26	Saturday 31-Jan-26	Sunday 01-Feb-26	Monday 02-Feb-26	Tuesday 03-Feb-26	Wednesday 04-Feb-26	Thursday 05-Feb-26	Friday 06-Feb-26	Saturday 07-Feb-26	Sunday 08-Feb-26
Appleton Dock Berth 1 (**E**)	AAL HONG KONG 26001						DE AN 04			KAIFONG 2507				
Shifts	QUBE						QUBE			QUBE				
Appleton Dock Berth 1 (**D**)														
Shifts														
Appleton Dock Berth 2 (**C**)		STAMINA 002												
Shifts		QUBE												
Appleton Dock Berth 2 (**B**)														
Shifts						PORT OF MELBOURNE BERTH REMEDIATION PROJECT								

February 2026

	Monday 09-Feb-26	Tuesday 10-Feb-26	Wednesday 11-Feb-26	Thursday 12-Feb-26	Friday 13-Feb-26	Saturday 14-Feb-26	Sunday 15-Feb-26	Monday 16-Feb-26	Tuesday 17-Feb-26	Wednesday 18-Feb-26	Thursday 19-Feb-26	Friday 20-Feb-26	Saturday 21-Feb-26	Sunday 22-Feb-26
Appleton Dock Berth 1 (**E**)								AAL BRISBANE 26002						
Shifts								QUBE						
Appleton Dock Berth 1 (**D**)														
Shifts														
Appleton Dock Berth 2 (**C**)														
Shifts														
Appleton Dock Berth 2 (**B**)														
Shifts						PORT OF MELBOURNE BERTH REMEDIATION PROJECT								